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VIA E-MAIL AND US MAIL 

July 1, 2014 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: 2nd Quarter 2014 Progress Report 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. On February 4, 2014, IES requested a change in the reporting frequency 
required by the Order from monthly to quarterly, and in an electronic mail message dated 
February 4, 2014, the USEPA approved of the change. This is the second quarter progress 
report, for the period from Aprill to June 30, 2014. 

A "Gantt Chart" project schedule has been provided as an attachment to past progress reports. 
However, as indicated in the progress report for August 2013, with the USEPA's approval in 
August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA), 
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of 
the Statement of Work (SOW) in the Consent Order have been met. Therefore, no specific 
future actions have been defined at this point for which a schedule can be shown. As such, a 
schedule is not included with this progress report, although if specific future actions consistent 
with the Consent Order are defined, a schedule will be added to subsequent progress reports. 

1. Previous Actions in Compliance with the Order 

A. The following actions were taken to comply with the Order during the previous 
reporting period: 
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• Since the specific work requirements of the Consent Order have been completed and 
approved, the only continuing work has been ongoing coordination with the 
USEP A. During this reporting period the coordination activities included a meeting 
with the USEPA on April22, 2014, and a follow up conference call on May 22, 2014, 
to discuss the potential to perform certain remedial activities under an amendment 
to the existing Consent Order. 

B. The following documents were submitted to the agencies during the previous reporting 
period: 

• Quarterly progress letter report dated April2, 2014 . 

C. The following agency approvals were received during the previous reporting period: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the 
previous reporting period: 

• None during the reporting period . 

E. Other pertinent communications with the agencies during the previous reporting 
period: 

• None during the reporting period . 

2. Future Actions, Data, and Plans 

A. As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the 
RI/FS work requirements of the Consent Order have been met, and therefore, no 
specific future actions have been defined at this point. Discussions are ongoing with the 
USEPA regarding the possibility of performing certain remedial activities under an 
amendment to the existing Consent Order. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. As noted above, there are not any work items for which a schedule can be defined, and 
therefore, a schedule is not included with this progress report. If future work items 
consistent with the Consent Order are defined in the future, an updated schedule will be 
prepared and included with the progress report. 
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B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• The work required by the Consent Order is ~ompleted . 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• The work required by the Consent Order is completed. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEP A in a letter 
from Celeste Wills, Esq. of IES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENGINEERING GR.OUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
A. Pavelka, NJDEP 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
D. Toft, Esq. 
R. Lampkin, Ashland 
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Mr. Frank Cardiello 
USEPA Region II 
290 Broadway 
New York, NY 10007-1866 
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